

Commo Neo Timeline

| Task | Starting Date | Completion Date |
|---|----------------|-----------------|
| Identify components for prototype | Sept. 8, 2005 | Sept. 15, 2005 |
| Research cost and availability of prototype components | Sept. 15, 2005 | Sept. 22, 2005 |
| Determine what software capabilities must be developed for prototype to be successful | Sept. 15, 2005 | Sept. 29, 2005 |
| Develop interfaces for interaction between software modules | Sept. 22, 2005 | Oct. 6, 2005 |
| Obtain prototype components | Sept. 22, 2005 | Oct. 6, 2005 |
| Task team members to specific modules for development | Sept. 29, 2005 | Oct. 6, 2005 |
| Research Bluetooth specifications and hardware component documentation | Oct. 6, 2005 | Oct. 20, 2005 |
| Develop software modules | Oct. 13, 2005 | Nov. 3, 2005 |
| Test software modules | Oct. 27, 2005 | Nov. 10, 2005 |
| Integrate software with hardware and test | Nov. 10, 2005 | Nov. 22, 2005 |
| Product user manuals | Nov. 8, 2005 | Nov. 29, 2005 |
| Product web page | Nov. 15, 2005 | Dec. 6, 2005 |
| Product prototype | Sept. 22, 2005 | Dec. 15, 2005 |
| Production development specifications | Sept. 22, 2005 | Dec. 15, 2005 |