

Appendix B: Phase III - Software Development

ID	Task Name	Start	Finish	Late Start	Late Finish	Jun 29, '03							Jul 6, '03							Jul 13, '03															
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T											
1	Requirements	Tue 7/1/03	Tue 7/8/03	Tue 7/1/03	Tue 7/8/03																														
2	Hardware and Software Proc	Tue 7/1/03	Thu 7/3/03	Fri 7/4/03	Tue 7/8/03																														
3	Task Breakdown	Tue 7/1/03	Tue 7/8/03	Tue 7/1/03	Tue 7/8/03																														
4	Development	Wed 7/9/03	Thu 12/4/03	Wed 7/9/03	Thu 12/4/03																														
5	DB Dev	Wed 7/9/03	Fri 7/25/03	Tue 11/18/03	Thu 12/4/03																														
6	Software Dev	Wed 7/9/03	Thu 10/23/03	Wed 8/20/03	Thu 12/4/03																														
7	QA	Wed 7/9/03	Thu 12/4/03	Wed 7/9/03	Thu 12/4/03																														
8	Testing	Fri 10/24/03	Thu 12/4/03	Fri 10/24/03	Thu 12/4/03																														
9	Doc	Fri 12/5/03	Fri 12/26/03	Fri 12/5/03	Fri 12/26/03																														
10	Write and Edit	Fri 12/5/03	Fri 12/19/03	Fri 12/5/03	Fri 12/19/03																														
11	Print	Mon 12/22/03	Fri 12/26/03	Mon 12/22/03	Fri 12/26/03																														

Appendix B: Phase III - Software Development

ID	Task Name	Jul 20, '03							Jul 27, '03							Aug 3, '03							Aug 10, '03							Aug 17, '03					
		F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1	Requirements																																		
2	Hardware and Software Proc																																		
3	Task Breakdown																																		
4	Development																																		
5	DB Dev																																		
6	Software Dev																																		
7	QA																																		
8	Testing																																		
9	Doc																																		
10	Write and Edit																																		
11	Print																																		

Appendix B: Phase III - Software Development

ID	Task Name	Aug 24, '03			Aug 31, '03				Sep 7, '03				Sep 14, '03				Sep 21, '03					
		T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	
1	Requirements																					
2	Hardware and Software Proc																					
3	Task Breakdown																					
4	Development																					
5	DB Dev																					
6	Software Dev																					
7	QA																					
8	Testing																					
9	Doc																					
10	Write and Edit																					
11	Print																					

Appendix B: Phase III - Software Development

ID	Task Name	Sep 28, '03				Oct 5, '03				Oct 12, '03				Oct 19, '03				Oct 26, '03					
		W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M		
1	Requirements																						
2	Hardware and Software Proc																						
3	Task Breakdown																						
4	Development																						
5	DB Dev																						
6	Software Dev																						
7	QA																						
8	Testing																						
9	Doc																						
10	Write and Edit																						
11	Print																						

Appendix B: Phase III - Software Development

ID	Task Name	3	Nov 2, '03					Nov 9, '03					Nov 16, '03					Nov 23, '03					Nov					
		T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	Requirements																											
2	Hardware and Software Proc																											
3	Task Breakdown																											
4	Development																											
5	DB Dev																											
6	Software Dev																											
7	QA																											
8	Testing																											
9	Doc																											
10	Write and Edit																											
11	Print																											

Appendix B: Phase III - Software Development

