

ID	Task Name	Start	Finish	Jan '07				Feb '07			Mar '07			Apr '07			May '07				
				31	07	14	21	28	04	11	18	25	04	11	18	25	01	08	15	22	29
1	<b>Phase 0 - Concept</b>	Tue 01/09/07	Tue 05/01/07																		
2	Project Start	Tue 01/09/07	Tue 01/09/07																		
3	<b>Conception</b>	Tue 01/09/07	Thu 01/25/07																		
4	<b>Develop Project Team</b>	Tue 01/09/07	Wed 01/10/07																		
5	Team Members Selected	Tue 01/09/07	Tue 01/09/07																		
6	Define Team Meeting Times	Tue 01/09/07	Tue 01/09/07																		
7	<b>Team Organization and Responsibilities</b>	Wed 01/10/07	Wed 01/10/07																		
8	Determine Project Manager	Wed 01/10/07	Wed 01/10/07																		
9	Determine Research Manager	Wed 01/10/07	Wed 01/10/07																		
10	Determine Financial Manager	Wed 01/10/07	Wed 01/10/07																		
11	Determine Marketing Manager	Wed 01/10/07	Wed 01/10/07																		
12	Determine Technical Manager	Wed 01/10/07	Wed 01/10/07																		
13	Determine Risk Manager	Wed 01/10/07	Wed 01/10/07																		
14	Determine Web Developer	Wed 01/10/07	Wed 01/10/07																		
15	Determine Document Manager	Wed 01/10/07	Wed 01/10/07																		
16	Define Individual Responsibilities and Communica	Wed 01/10/07	Wed 01/10/07																		
17	<b>Define Project</b>	Wed 01/10/07	Thu 01/18/07																		
18	Define Problem	Wed 01/10/07	Thu 01/11/07																		
19	Define Objectives and Goals	Thu 01/11/07	Thu 01/18/07																		
20	Initial Research	Thu 01/11/07	Thu 01/18/07																		
21	Determine Initial Solution	Thu 01/11/07	Tue 01/16/07																		
22	Determine Solution Characteristics	Thu 01/11/07	Fri 01/12/07																		
23	Individual Project Research	Thu 01/11/07	Thu 01/25/07																		
24	Individual Project Presentation	Thu 01/25/07	Thu 01/25/07																		
25	<b>Planning</b>	Fri 01/26/07	Wed 01/31/07																		
26	<b>Design</b>	Fri 01/26/07	Wed 01/31/07																		
27	Determine Initial Features	Fri 01/26/07	Fri 01/26/07																		
28	Determine Needed Experts	Fri 01/26/07	Fri 01/26/07																		
29	Obtain Experts	Fri 01/26/07	Wed 01/31/07																		
30	<b>Marketing</b>	Fri 01/26/07	Tue 01/30/07																		
31	Determine Initial Target Market	Fri 01/26/07	Tue 01/30/07																		
32	<b>Financial</b>	Fri 01/26/07	Tue 01/30/07																		

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	










ID	Task Name	Start	Finish	Jan '07				Feb '07				Mar '07				Apr '07				May '07			
				31	07	14	21	28	04	11	18	25	04	11	18	25	01	08	15	22	29	06	13
161	Project Summary	Mon 04/09/07	Mon 04/09/07																				
162	Project Description	Fri 04/06/07	Mon 04/09/07																				
163	Biographical Sketches	Fri 04/06/07	Fri 04/06/07																				
164	Phase I Technical Objectives	Sun 04/22/07	Mon 04/23/07																				
165	GUI Design	Fri 04/06/07	Wed 04/11/07																				
166	Conclusion	Fri 04/20/07	Sun 04/22/07																				
167	Summary Budget Proposal	Fri 04/06/07	Fri 04/06/07																				
168	Works Cited	Sun 04/22/07	Sun 04/22/07																				
169	<b>Final Presentation</b>	<b>Tue 04/24/07</b>	<b>Mon 04/30/07</b>																				
170	Revise Milestone Presentation slides	Tue 04/24/07	Sat 04/28/07																				
171	Develop Script	Thu 04/26/07	Fri 04/27/07																				
172	Copy Plans and documents	Sat 04/28/07	Sat 04/28/07																				
173	Create Binders	Mon 04/30/07	Mon 04/30/07																				
174	Final Presentation	Tue 05/01/07	Tue 05/01/07																				
175	<b>Postmortem</b>	<b>Tue 05/01/07</b>	<b>Tue 05/01/07</b>																				
176	Fill out Postmortem Questionnaire	Tue 05/01/07	Tue 05/01/07																				
177	Hold Postmortem Meeting	Tue 05/01/07	Tue 05/01/07																				
178	Project Report/Lessons Learned	Tue 05/01/07	Tue 05/01/07																				
179	<b>Website</b>	<b>Tue 01/09/07</b>	<b>Tue 04/24/07</b>																				
180	Get Initial Website Requirements	Tue 01/09/07	Tue 01/09/07																				
181	<b>Create Initial Website Draft</b>	<b>Wed 01/10/07</b>	<b>Tue 03/20/07</b>																				
182	<b>Design Layout</b>	<b>Wed 01/10/07</b>	<b>Mon 01/15/07</b>																				
183	Banner / footer	Wed 01/10/07	Thu 01/11/07																				
184	Get Approval from team	Fri 01/12/07	Mon 01/15/07																				
185	<b>Create Website's Pages</b>	<b>Tue 01/16/07</b>	<b>Tue 03/20/07</b>																				
186	Populate Page	Tue 01/16/07	Tue 03/20/07																				
187	Link pages	Tue 01/16/07	Tue 03/20/07																				
188	Test Links	Wed 01/24/07	Fri 01/26/07																				
189	<b>Website Update 1</b>	<b>Mon 01/29/07</b>	<b>Fri 03/23/07</b>																				
190	Get feedback from project team	Mon 01/29/07	Wed 01/31/07																				
191	<b>Redesign Layout</b>	<b>Mon 01/29/07</b>	<b>Thu 02/01/07</b>																				
192	Banner / footer	Mon 01/29/07	Tue 01/30/07																				



Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Jan '07				Feb '07			Mar '07			Apr '07			May '07					
				31	07	14	21	28	04	11	18	25	04	11	18	25	01	08	15	22	29	06
193	Get Approval from team	Wed 01/31/07	Thu 02/01/07																			
194	<b>Revise Website's Pages</b>	<b>Fri 02/02/07</b>	<b>Fri 03/23/07</b>																			
195	Revise Pages	Fri 02/02/07	Thu 03/22/07																			
196	Add completed documents	Wed 03/21/07	Fri 03/23/07																			
197	<b>Website Update 2</b>	<b>Tue 04/10/07</b>	<b>Wed 04/18/07</b>																			
198	Get feedback from project team	Tue 04/10/07	Tue 04/10/07																			
199	<b>Redesign Layout</b>	<b>Wed 04/11/07</b>	<b>Wed 04/11/07</b>																			
200	Banner / footer	Wed 04/11/07	Wed 04/11/07																			
201	Get Approval from team	Wed 04/11/07	Wed 04/11/07																			
202	Revise Site Map	Wed 04/11/07	Wed 04/11/07																			
203	<b>Revise Website's Pages</b>	<b>Thu 04/12/07</b>	<b>Tue 04/17/07</b>																			
204	Revise Pages	Thu 04/12/07	Thu 04/12/07																			
205	Add all documents	Thu 04/12/07	Mon 04/16/07																			
206	Insure that all documents are available from websi	Tue 04/17/07	Tue 04/17/07																			
207	<b>Submit Website</b>	<b>Wed 04/18/07</b>	<b>Wed 04/18/07</b>																			
208	Transfer Files to CPI server	Wed 04/18/07	Wed 04/18/07																			
209	Test links	Wed 04/18/07	Wed 04/18/07																			
210	Website Complete	Tue 04/24/07	Tue 04/24/07																			
211	<b>Phase 1 - Proof of Concept</b>	<b>Mon 08/06/07</b>	<b>Fri 12/07/07</b>																			
318	<b>Phase 2 - Critical Design</b>	<b>Mon 12/10/07</b>	<b>Tue 05/20/08</b>																			
427	<b>Phase 3 - Production Out Years</b>	<b>Tue 05/20/08</b>	<b>Wed 08/05/09</b>																			

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	