


ID	Task Name	Start	Finish	ug '07				Sep '07				Oct '07				Nov '07				Dec '07				J			
				05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16		23	30	
1	Phase 0 - Concept	Tue 01/09/07	Tue 05/01/07																								
211	Phase 1 - Proof of Concept	Mon 08/06/07	Fri 12/07/07																								
212	Reassemble Project Team	Mon 08/06/07	Fri 08/10/07																								
213	Hire Experts	Mon 08/06/07	Fri 08/10/07																								
214	Hardware Expert	Mon 08/06/07	Fri 08/10/07	Project manager1																							
215	Financial Expert	Mon 08/06/07	Fri 08/10/07																								
216	Software Expert	Mon 08/06/07	Fri 08/10/07																								
217	Project Manager	Mon 08/06/07	Fri 08/10/07																								
218	Marketing Expert	Mon 08/06/07	Fri 08/10/07																								
219	Database Expert	Mon 08/06/07	Fri 08/10/07	Project manager1																							
220	Web Expert	Mon 08/06/07	Fri 08/10/07	Project manager1																							
221	Technology Expert	Mon 08/06/07	Fri 08/10/07																								
222	Park Expert	Mon 08/06/07	Fri 08/10/07																								
223	Documents	Mon 08/20/07	Fri 12/07/07																								
224	Descriptive/Persuasive Paper	Mon 08/20/07	Fri 09/14/07	Technical writing manager1																							
225	Prototype Product Specification	Fri 09/07/07	Wed 09/19/07																								
226	Prototype Test Plan/Procedures	Wed 09/19/07	Wed 10/03/07																								
227	Product/Prototype User's Manuals	Fri 11/09/07	Fri 11/09/07																								
228	SBIR II Grant Proposal	Mon 11/12/07	Fri 12/07/07	Technical																							
229	Prototype Planning	Mon 09/17/07	Thu 11/01/07																								
230	Define Approach	Mon 09/17/07	Tue 09/18/07																								
231	Define Group Meeting Times	Mon 09/17/07	Tue 09/18/07	Project manager1																							
232	Determine Communication Methods	Tue 09/18/07	Tue 09/18/07	Project manager1																							
233	Research Hardware	Mon 09/17/07	Fri 09/21/07																								
234	RFID Passes	Mon 09/17/07	Thu 09/20/07	Software engineer1.1																							
235	RFID Readers	Mon 09/17/07	Thu 09/20/07	Software engineer1.1																							
236	Kiosks	Mon 09/17/07	Thu 09/20/07	Software engineer1.1																							
237	Best-fit Matching Interfaces	Mon 09/17/07	Thu 09/20/07	Software engineer1.1																							
238	Prototype Product Specification	Mon 09/17/07	Fri 09/21/07	Software engineer1.1																							
239	Purchase Necessary Equipment	Tue 09/25/07	Fri 09/28/07																								
240	RFID Pass	Wed 09/26/07	Wed 09/26/07	Software engineer1.2																							
241	RFID Reader	Fri 09/28/07	Fri 09/28/07	Software engineer1.2																							


Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	ug '07	Sep '07	Oct '07	Nov '07	Dec '07	J
				05 12 19 26	02 09 16 23	30 07 14 21	28 04 11 18 25	02 09 16 23 30	
242	Hardware for Kiosk Display	Tue 09/25/07	Tue 09/25/07						
243	Build Kiosk	Tue 09/25/07	Thu 11/01/07						
244	Procure Laptop	Tue 09/25/07	Tue 10/02/07						
245	Install Kiosk Software	Tue 10/02/07	Tue 10/16/07						
246	Establish Modules	Tue 10/09/07	Tue 10/09/07						
247	Build Modules	Thu 11/01/07	Thu 11/01/07						
248	Build Database	Fri 09/21/07	Tue 09/25/07						
249	Design Tables	Fri 09/21/07	Fri 09/21/07						
250	Build Tables	Fri 09/21/07	Tue 09/25/07						
251	Create Mock Data	Tue 09/25/07	Tue 09/25/07						
252	Build GUI	Wed 09/19/07	Thu 10/04/07						
253	Design Pages	Wed 09/19/07	Wed 09/19/07						
254	Design Modules	Thu 09/20/07	Thu 09/20/07						
255	Build Pages	Wed 09/19/07	Wed 10/03/07						
256	Build Modules	Thu 10/04/07	Thu 10/04/07						
257	Build Interfaces	Fri 09/21/07	Thu 09/27/07						
258	RFID Reader to Kiosk Interface	Fri 09/21/07	Thu 09/27/07						
259	Kiosk to Database Interface	Fri 09/21/07	Thu 09/27/07						
260	Database to Webpage Interface	Fri 09/21/07	Thu 09/27/07						
261	RFID Reader to Database Interface	Fri 09/21/07	Thu 09/27/07						
262	Setup	Fri 09/28/07	Wed 10/31/07						
263	Kiosk	Fri 09/28/07	Fri 10/12/07						
264	Setup Development PCs	Fri 09/28/07	Thu 10/04/07						
265	Install Development Software	Fri 10/12/07	Fri 10/12/07						
266	Configure Kiosk Interface Software	Thu 10/04/07	Thu 10/11/07						
267	Database	Fri 09/28/07	Mon 10/01/07						
268	Setup Database Software	Fri 09/28/07	Mon 10/01/07						
269	Get Database Set Up on Hardware	Fri 09/28/07	Mon 10/01/07						
270	Laptop	Fri 09/28/07	Wed 10/03/07						
271	Configure Laptop to act as Kiosk Interface	Fri 09/28/07	Tue 10/02/07						
272	Configure Laptop for Web Interface	Wed 10/03/07	Wed 10/03/07						
273	Software	Fri 09/28/07	Wed 10/24/07						




Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Aug '07				Sep '07				Oct '07				Nov '07				Dec '07				J							
				05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16		23	30					
274	Design Framework	Fri 09/28/07	Wed 10/24/07																												
275	Data Reporting and Auxillary Services	Fri 09/28/07	Tue 10/09/07																												
276	Design Data Output Reports	Fri 09/28/07	Tue 10/09/07																												
277	Design Secondary Modules	Fri 09/28/07	Mon 10/01/07																												
278	Asset Management Software Packages	Fri 09/28/07	Mon 10/01/07																												
279	Cashless Spending Software Packages	Fri 09/28/07	Mon 10/01/07																												
280	Access Control Software Packages	Fri 09/28/07	Mon 10/01/07																												
281	Route Planning Software Packages	Fri 09/28/07	Mon 10/01/07																												
282	Commercial/Advertising Software Packages	Fri 09/28/07	Mon 10/01/07																												
283	Create Design Documents	Wed 10/10/07	Fri 10/19/07																												
284	Test Plan	Mon 10/22/07	Mon 10/22/07																												
285	Prototype Manuals	Wed 10/24/07	Wed 10/24/07																												
286	Financial	Fri 09/28/07	Wed 10/03/07																												
287	Funding Agency	Fri 09/28/07	Fri 09/28/07																												
288	Get Required Documents for Thrill Tracker Fundin	Fri 09/28/07	Fri 09/28/07																												
289	Determine Product Costs	Fri 09/28/07	Mon 10/01/07																												
290	Determine Human Resource Costs	Fri 09/28/07	Mon 10/01/07																												
291	Determine Overhead Equipment Costs	Fri 09/28/07	Mon 10/01/07																												
292	Determine Non-Development Human Resources	Fri 09/28/07	Fri 09/28/07																												
293	Perform Cash Flow Analysis	Tue 10/02/07	Tue 10/02/07																												
294	Determine Break Even Point	Tue 10/02/07	Tue 10/02/07																												
295	Assess Financial Feasibility	Wed 10/03/07	Wed 10/03/07																												
296	Documents	Fri 09/28/07	Wed 10/03/07																												
297	Develop Draft of Funding Plan	Fri 09/28/07	Wed 10/03/07																												
298	Risk	Fri 09/28/07	Thu 10/04/07																												
299	Revise Risks	Fri 09/28/07	Tue 10/02/07																												
300	Revise Risk Mitigation Plan	Wed 10/03/07	Thu 10/04/07																												
301	Documents	Fri 09/28/07	Wed 10/03/07																												
302	Revise Draft of Risk Plan	Fri 09/28/07	Wed 10/03/07																												
303	Website maintenance	Fri 09/28/07	Fri 10/26/07																												
304	Testing	Fri 09/28/07	Fri 10/19/07																												
305	Unit Tests	Fri 09/28/07	Tue 10/02/07																												



Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Aug '07			Sep '07			Oct '07			Nov '07			Dec '07			J				
				05	12	19	26	02	09	16	23	30	07	14	21	28	04	11		18	25	02	09
306	Integration Test	Wed 10/03/07	Fri 10/12/07																				
307	System Test	Mon 10/15/07	Fri 10/19/07																				
308	Develop Manuals	Fri 09/28/07	Thu 10/25/07																				
309	User Manual	Fri 09/28/07	Thu 10/25/07																				
310	Training Manual	Fri 09/28/07	Thu 10/25/07																				
311	Implementation	Wed 10/24/07	Wed 10/31/07																				
312	Setup Prototype for Demo	Wed 10/24/07	Thu 10/25/07																				
313	Production Readiness Test	Wed 10/31/07	Wed 10/31/07																				
314	SBIR Phase 2	Fri 09/28/07	Thu 10/25/07																				
315	Research SBIR Phase 2 Requirements	Fri 09/28/07	Fri 09/28/07																				
316	Create SBIR Grant Proposal	Fri 09/28/07	Thu 10/25/07																				
317	SBIR Phase 2 Approval	Thu 10/25/07	Thu 10/25/07																				
318	Phase 2 - Critical Design	Mon 12/10/07	Tue 05/20/08																				
427	Phase 3 - Production Out Years	Tue 05/20/08	Wed 08/05/09																				



Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	