


ID	Task Name	Start	Finish	c '07					Jan '08					Feb '08					Mar '08					Apr '08					May '08				
				09	16	23	30	06	13	20	27	03	10	17	24	02	09	16	23	30	06	13	20	27	04	11	18						
348	Build Modules	Thu 12/13/07	Tue 12/18/07	Software engineer2.2																													
349	Build Database	Thu 12/20/07	Fri 01/18/08	[Task Bar]																													
350	Design Tables	Thu 12/20/07	Thu 01/03/08	[Task Bar]																													
351	Build Tables	Thu 12/20/07	Fri 01/18/08	[Task Bar]																													
352	Create Mock Data	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
353	Build GUI	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
354	Design Pages	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
355	Design Modules	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
356	Build Pages	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
357	Build Modules	Fri 01/18/08	Fri 01/18/08	[Task Bar]																													
358	Build Interfaces	Thu 12/20/07	Fri 01/04/08	[Task Bar]																													
359	RFID Reader to Kiosk Interface	Thu 12/20/07	Thu 01/03/08	Financial analysis manager2																													
360	Kiosk to Database Interface	Thu 01/03/08	Fri 01/04/08	Software engineer2.1																													
361	Database to Webpage Interface	Thu 12/20/07	Mon 01/07/08	[Task Bar]																													
362	RFID Reader to Database Interface	Thu 12/20/07	Thu 01/03/08	Software engineer2.1																													
363	Setup	Thu 12/20/07	Thu 01/03/08	Software engineer2.1																													
364	Kiosk	Thu 01/03/08	Mon 01/07/08	Software engineer2.1																													
365	Setup Development PCs	Thu 01/03/08	Mon 01/07/08	Software engineer2.1																													
366	Install Development Software	Thu 12/20/07	Tue 01/29/08	[Task Bar]																													
367	Configure Kiosk Interface Software	Thu 12/20/07	Thu 12/27/07	Software engineer2.2																													
368	Database	Thu 12/27/07	Fri 12/28/07	[Task Bar]																													
369	Setup Database Software	Thu 12/27/07	Fri 12/28/07	Software engineer2.2																													
370	Get Database Set Up on Hardware	Thu 12/27/07	Fri 12/28/07	Software engineer2.2																													
371	Laptop	Thu 12/20/07	Fri 01/25/08	[Task Bar]																													
372	Configure Laptop for Web Interface	Thu 12/20/07	Fri 12/21/07	Software engineer2.2																													
373	Software	Thu 12/20/07	Mon 12/24/07	Software engineer2.2																													
374	Design Framework	Thu 12/27/07	Fri 01/25/08	[Task Bar]																													
375	Data Reporting and Auxillary Services	Thu 12/20/07	Thu 01/10/08	[Task Bar]																													
376	Design Data Output Reports	Thu 12/20/07	Thu 01/03/08	Software engineer2.1																													
377	Design Secondary Modules	Thu 01/03/08	Thu 01/10/08	Software engineer2.1																													
378	Software Packages	Thu 12/20/07	Fri 01/11/08	[Task Bar]																													
379	Asset Management Software Packages	Thu 01/10/08	Fri 01/11/08	Software engineer2.1																													

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Gantt Chart																							
				c '07	Jan '08	Feb '08	Mar '08	Apr '08	May '08																		
380	Cashless Spending Software Packages	Thu 12/20/07	Mon 12/24/07	09	16	23	30	06	13	20	27	03	10	17	24	02	09	16	23	30	06	13	20	27	04	11	18
381	Access Control Software Packages	Thu 12/20/07	Mon 12/24/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
382	Route Planning Software Packages	Thu 12/20/07	Mon 12/24/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
383	Commercial/Advertising Software Packages	Thu 12/20/07	Fri 12/28/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
384	Create Design Documents	Thu 12/20/07	Mon 12/24/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
385	Test Plan	Thu 12/20/07	Mon 12/24/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
386	Manuals	Thu 12/20/07	Mon 12/24/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
387	Financial	Thu 12/20/07	Fri 12/28/07	[Milestone]																							
388	Funding Agency	Mon 12/24/07	Wed 12/26/07	[Milestone]																							
389	Get Required Documents for Thrill Tracker Fu	Mon 12/24/07	Wed 12/26/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
390	Determine Product Costs	Mon 12/24/07	Wed 12/26/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
391	Determine Human Resource Costs	Mon 12/24/07	Tue 12/25/07	[Task]																							
392	Determine Overhead Equipment Costs	Mon 12/24/07	Wed 12/26/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
393	Determine Non-Development Human Resourc	Mon 12/24/07	Wed 12/26/07	Software engineer2.1[50%],Software engineer2.2[50%]																							
394	Perform Cash Flow Analysis	Wed 12/26/07	Fri 12/28/07	[Milestone]																							
395	Determine Break Even Point	Wed 12/26/07	Fri 12/28/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
396	Assess Financial Feasibility	Wed 12/26/07	Fri 12/28/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
397	Documents	Wed 12/26/07	Fri 12/28/07	Software engineer2.2[50%],Software engineer2.1[50%]																							
398	Risk	Thu 12/20/07	Fri 12/21/07	[Milestone]																							
399	Revise Risks	Thu 12/20/07	Fri 12/21/07	[Milestone]																							
400	Revise Risk Mitigation Plan	Thu 12/20/07	Fri 12/21/07	[Task]																							
401	Documents	Thu 12/20/07	Fri 12/21/07	[Task]																							
402	Revise Draft of Risk Plan	Thu 12/20/07	Fri 12/21/07	[Task]																							
403	Website maintenace	Fri 01/25/08	Tue 01/29/08	Software engineer2.1[50%],Software engineer																							
404	Testing	Mon 12/10/07	Fri 03/07/08	[Milestone]																							
405	Alpha Testing	Mon 12/10/07	Fri 03/07/08	[Milestone]																							
406	Unit Tests	Mon 12/10/07	Mon 01/07/08	[Milestone]																							
407	Test GUI Components	Mon 12/10/07	Tue 12/11/07	Test engineer2																							
408	Test Core Application Components	Mon 12/10/07	Mon 01/07/08	Test engineer2																							
409	Integration Test	Tue 01/08/08	Fri 02/15/08	Test engineer2																							
410	System Test	Mon 02/18/08	Fri 03/07/08	Test engineer2																							
411	Stress Test Hardware	Mon 12/10/07	Fri 12/21/07	Test engineer2																							

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Timeline																							
				c '07	Jan '08	Feb '08	Mar '08	Apr '08	May '08																		
412	Website maintenance	Mon 12/10/07	Fri 02/08/08	09	16	23	30	06	13	20	27	03	10	17	24	02	09	16	23	30	06	13	20	27	04	11	18
413	User Documentation	Tue 01/29/08	Tue 05/20/08	[Gantt bar with arrowheads]																							
414	Installation Documentation	Tue 03/11/08	Tue 04/08/08	[Gantt bar]																							
415	User Manual	Tue 04/08/08	Tue 05/20/08	[Gantt bar]																							
416	Training Manual	Tue 01/29/08	Tue 02/26/08	[Gantt bar]																							
417	Sample Production	Mon 03/10/08	Fri 03/21/08	[Gantt bar with arrowheads]																							
418	Contract Vendor Selection	Mon 03/10/08	Fri 03/14/08	[Gantt bar]																							
419	Purchase sample set of RFID Hardware	Mon 03/10/08	Mon 03/10/08	[Gantt bar]																							
420	Receive Ordered hardware	Mon 03/10/08	Fri 03/21/08	[Gantt bar]																							
421	Hardware Testing	Mon 03/10/08	Fri 03/21/08	[Gantt bar]																							
422	Update Design Specifications	Mon 03/10/08	Wed 03/12/08	[Gantt bar]																							
423	Finalize Production	Mon 03/24/08	Fri 03/28/08	[Gantt bar with arrowheads]																							
424	Produce Copies of Application	Mon 03/24/08	Mon 03/24/08	[Gantt bar]																							
425	Retest Hardware and software	Mon 03/24/08	Fri 03/28/08	[Gantt bar]																							
426	Thrill Tracker Developed	Tue 05/20/08	Tue 05/20/08	[Gantt bar]																							
427	Phase 3 - Production Out Years	Tue 05/20/08	Wed 08/05/09	[Gantt bar with arrowheads]																							



Project: blueTeam_WBS
Date: Wed 04/18/07

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	