

Appendix A: Phase I - II Schedule

ID	Task Name	Duration	Start	Finish	Aug 25, '02							Sep 1, '02							Sep 8, '02							Se						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S						
1	Phase 1 - CS410	76 days	Tue 8/27/02	Tue 12/10/02	[Gantt bar for Phase 1 - CS410]																											
2	Conceptual	11 days	Tue 8/27/02	Tue 9/10/02	[Gantt bar for Conceptual]																											
3	Feasibility	27 days	Wed 9/11/02	Thu 10/17/02	[Gantt bar for Feasibility]																											
4	Milestone	20 days	Fri 10/18/02	Thu 11/14/02	[Gantt bar for Milestone]																											
5	Approval	18 days	Fri 11/15/02	Tue 12/10/02	[Gantt bar for Approval]																											
6	Website	76 days	Tue 8/27/02	Tue 12/10/02	[Gantt bar for Website]																											
7	Project Package	76 days	Tue 8/27/02	Tue 12/10/02	[Gantt bar for Project Package]																											
8	Phase 2 - CS411	79 days	Mon 1/6/03	Thu 4/24/03	[Gantt bar for Phase 2 - CS411]																											
9	Creative Writing Paper	16 days	Mon 1/6/03	Mon 1/27/03	[Gantt bar for Creative Writing Paper]																											
10	Descriptive Writing Paper	11 days	Tue 1/28/03	Tue 2/11/03	[Gantt bar for Descriptive Writing Paper]																											
11	Technical Support Contracts Writing	8 days	Wed 2/12/03	Fri 2/21/03	[Gantt bar for Technical Support Contracts Writing]																											
12	Budget White Paper	16 days	Mon 2/24/03	Mon 3/17/03	[Gantt bar for Budget White Paper]																											
13	Product Prototype	16 days	Tue 3/18/03	Tue 4/8/03	[Gantt bar for Product Prototype]																											
14	Product User's Manuals	5 days	Wed 4/9/03	Tue 4/15/03	[Gantt bar for Product User's Manuals]																											
15	Project WWW Page	5 days	Wed 4/16/03	Tue 4/22/03	[Gantt bar for Project WWW Page]																											
16	Production Development Specifications	2 days	Wed 4/23/03	Thu 4/24/03	[Gantt bar for Production Development Specifications]																											

Appendix A: Phase I - II Schedule

ID	Task Name	15, '02					Sep 22, '02					Sep 29, '02					Oct 6, '02					Oct 13, '02				
		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
1	Phase 1 - CS410																									
2	Conceptual	kit,Sylva,Terry Bader																								
3	Feasability																									
4	Milestone																									
5	Approval																									
6	Website																									
7	Project Package																									
8	Phase 2 - CS411																									
9	Creative Writing Paper																									
10	Descriptive Writing Paper																									
11	Technical Support Contracts Writing																									
12	Budget White Paper																									
13	Product Prototype																									
14	Product User's Manuals																									
15	Project WWW Page																									
16	Production Development Specifications																									

Appendix A: Phase I - II Schedule

ID	Task Name	Oct 20, '02							Oct 27, '02							Nov 3, '02							Nov 10, '02							Nov 17, '02		
		F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
1	Phase 1 - CS410																															
2	Conceptual																															
3	Feasibility																															
4	Milestone																															
5	Approval																															
6	Website																															
7	Project Package																															
8	Phase 2 - CS411																															
9	Creative Writing Paper																															
10	Descriptive Writing Paper																															
11	Technical Support Contracts Writing																															
12	Budget White Paper																															
13	Product Prototype																															
14	Product User's Manuals																															
15	Project WWW Page																															
16	Production Development Specifications																															

April Kelly, Roger, Ankit, Sylva, Terry Bader

April Kelly, Rog

Appendix A: Phase I - II Schedule

ID	Task Name	02					Nov 24, '02					Dec 1, '02					Dec 8, '02					Dec 15, '02									
		T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1	Phase 1 - CS410																														
2	Conceptual																														
3	Feasibility																														
4	Milestone	r,Ankit,Sylva,Terry Bader																													
5	Approval															April Kelly,Roger,Ankit,Sylva,Terry Bader															
6	Website															Ankit[10%],Sylva[10%],Terry Bader[10%]															
7	Project Package															April Kelly[10%],Roger[10%],Ankit[10%],															
8	Phase 2 - CS411																														
9	Creative Writing Paper																														
10	Descriptive Writing Paper																														
11	Technical Support Contracts Writing																														
12	Budget White Paper																														
13	Product Prototype																														
14	Product User's Manuals																														
15	Project WWW Page																														
16	Production Development Specifications																														

Appendix A: Phase I - II Schedule

ID	Task Name	Dec 22, '02							Dec 29, '02							Jan 5, '03							Jan 12, '03							Jan 19, '03				
		S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	
1	Phase 1 - CS410																																	
2	Conceptual																																	
3	Feasibility																																	
4	Milestone																																	
5	Approval																																	
6	Website																																	
7	Project Package																																	
8	Phase 2 - CS411																																	
9	Creative Writing Paper																																	
10	Descriptive Writing Paper																																	
11	Technical Support Contracts Writing																																	
12	Budget White Paper																																	
13	Product Prototype																																	
14	Product User's Manuals																																	
15	Project WWW Page																																	
16	Production Development Specifications																																	

r

ylva[10%], Terry Bader[10%]



Appendix A: Phase I - II Schedule

ID	Task Name	Mar 30, '03			Apr 6, '03							Apr 13, '03							Apr 20, '03					Apr			
		T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
1	Phase 1 - CS410																										
2	Conceptual																										
3	Feasibility																										
4	Milestone																										
5	Approval																										
6	Website																										
7	Project Package																										
8	Phase 2 - CS411																										
9	Creative Writing Paper																										
10	Descriptive Writing Paper																										
11	Technical Support Contracts Writing																										
12	Budget White Paper																										
13	Product Prototype																										
14	Product User's Manuals																										
15	Project WWW Page																										
16	Production Development Specifications																										