



ID	Task Name	Start	Finish	Jun '08				Jul '08				Aug '08				Sep '0		
				18	25	01	08	15	22	29	06	13	20	27	03	10	17	24
1	<b>Phase 0 - Concept</b>	Tue 01/09/07	Tue 05/01/07															
211	<b>Phase 1 - Proof of Concept</b>	Mon 08/06/07	Fri 12/07/07															
318	<b>Phase 2 - Critical Design</b>	Mon 12/10/07	Tue 05/20/08															
427	<b>Phase 3 - Production Out Years</b>	Tue 05/20/08	Wed 08/05/09															
428	<b>Develop Project Team</b>	Tue 05/20/08	Thu 06/12/08															
429	Identify New Team Members	Tue 06/10/08	Thu 06/12/08															
430	Reassign Responsibilities as Needed	Tue 05/20/08	Thu 05/22/08															
431	<b>Hire Personnel</b>	Tue 05/20/08	Tue 05/27/08															
432	Customer Help Staff	Tue 05/20/08	Tue 05/27/08															
433	Lawyer	Tue 05/20/08	Tue 05/27/08															
434	Marketing Director	Tue 05/20/08	Tue 05/27/08															
435	Financial Director	Tue 05/20/08	Tue 05/27/08															
436	<b>Office Setup</b>	Tue 05/20/08	Fri 05/23/08															
437	Resign equipment	Tue 05/20/08	Fri 05/23/08															
438	Obtain Small Business Loan	Tue 05/20/08	Tue 06/03/08															
439	<b>Initial Rollout</b>	Tue 05/20/08	Thu 07/31/08															
440	<b>Advertising</b>	Tue 05/20/08	Fri 05/23/08															
441	Determine Advertising Agency	Tue 05/20/08	Wed 05/21/08															
442	Prepare Advertising Materials	Wed 05/21/08	Thu 05/22/08															
443	Launch Marketing Campaign	Thu 05/22/08	Fri 05/23/08															
444	<b>Tailor to specific Amusement Park Companies</b>	Tue 05/20/08	Fri 06/20/08															
445	GUI Colors	Tue 05/20/08	Fri 05/23/08															
446	Add Company Claim Policies	Tue 05/20/08	Fri 05/23/08															
447	Setup Servers for Thrill Tracker Company	Tue 05/20/08	Mon 05/26/08															
448	Update Best-fit Module	Fri 05/23/08	Fri 06/20/08															
449	Website maintenance	Tue 05/20/08	Thu 07/31/08															
450	<b>Legal</b>	Tue 05/20/08	Tue 06/17/08															
451	Develop EULA	Tue 05/20/08	Tue 06/17/08															
452	<b>Worldwide Rollout</b>	Tue 05/20/08	Wed 08/05/09															
453	<b>Advertising</b>	Tue 08/12/08	Tue 09/23/08															
454	Prepare Advertising Materials	Tue 08/12/08	Tue 09/23/08															
455	Launch Marketing Campaign	Tue 09/23/08	Tue 09/23/08															

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	Jun '08				Jul '08				Aug '08				Sep '08		
				18	25	01	08	15	22	29	06	13	20	27	03	10	17	24
456	<b>Tailor to specific Amusement Park Companies</b>	<b>Tue 09/23/08</b>	<b>Fri 10/31/08</b>															
457	GUI Colors	Tue 09/23/08	Fri 09/26/08															
458	Add Company Claim Policies	Tue 09/23/08	Fri 10/03/08															
459	Setup Servers for Thrill Tracker Company	Tue 09/23/08	Fri 10/03/08															
460	Update Best-fit Module	Fri 10/03/08	Fri 10/31/08															
461	<b>Support</b>	<b>Tue 05/20/08</b>	<b>Wed 08/05/09</b>															
462	Software Updates	Tue 05/20/08	Tue 07/15/08															
463	Best-fit module updates & Enhancements	Tue 05/20/08	Tue 07/15/08															
464	Customer Service	Tue 08/05/08	Wed 08/05/09															




Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Marketing manager3  
09/23

Project: blueTeam_WBS Date: Wed 04/18/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: blueTeam_WBS Date: Wed 04/18/07	Task	Milestone	External Tasks
	Split	Summary	External Milestone
	Progress	Project Summary	Deadline