Phase 1 Budget

Phase 1
Total Budget $79,500
Amount Funded by Grants $79,500
Remaining to be Funded $0
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Phase 1 Budget

Phase 1 Staffing Budget

Job Title Qty |Yearly |Yearly w/ [Hourly |Duration |Cost
Salary |[Overhead |Salary |(days)

Technical 1 $65,190 [$91,266 |$43.88 (91 $31,944.64

Writer

Web Designer |1 $48,849 |$68,389 |$32.88 (24 $6,312.60

Software 2 $75,340 |$105,476 [$50.71 (30 $24,340.80

Developer

Computer 1 $93,010 |$130,214 [$62.60 (15 $7,512.00

Hardware

Engineer

Total $70,110.04
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Phase 1 Budget

Staff: $70,110.04

Staff M Hardware

Tot al Budget of Phase 1: $79, 500
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